2003 Update

WSDOT Cost Estimate Validation Process (CEVP ™)

SR 167 AND HOV PROJECT

Project Status: Pre-EIS scoping and initial traffic analysis was completed, and preferred long range vision for corridor was identified.
In 2005-07, $9.6 million is available in the Nickel Package to begin environmental review.

CEVP: 2003 2002 Change
90% ile 90% ile
2-lanes — Adds the equivalent of two lanes (potentially managed) in each $1.58 N/A N/A

direction from SW 43rd to the King/Pierce County line.

1-lane — Adds one lane (potentially managed) in each direction from SW 43rd $1.278 N/A N/A
to the King/Pierce County line.

Key Differences: In 2002, the project did not go through CEVP. Corridor analysis was conducted in 2003. Previous RTID estimate was
not inflated to the year of construction.

WSDOT Takes a Leadership Role in Cost Estimating Improvements

WSDOT’s work to develop and publish cost estimates based upon risk analysis has been
recognized in at least two recent national reports. 2 These reports have suggested that CEVP™
or a process like it should be more widely used to develop cost estimates for large, complex
infrastructure projects.

The initial CEVP results were released June 3" 2002 and earned WSDOT credit for providing “...an
unprecedented public service ...a much-needed dose of fiscal reality... the Department offered
realistic cost-range estimates” (Seattle Post-Intelligencer, June 9, 2002)

WSDOT'’s commitment to accurate cost estimates is part of our on-going commitment to gain public
trust and demonstrate accountability. For more information, go to: http://www.wsdot.wa.gov/

2 “Best Practices and Guidelines for Project Cost Estimating”, National Cooperative Highway Research Program, A
Synthesis of Highway Practice; Schexnayder, C; Firoi, C & Weber, S; July 2003 review copy.

“Completing the ‘Big Dig': Managing the Final Stages of Boston’s Central Artery/Tunnel Project’, Committee for Review of Project
Management Practices, National Research Council, February 2003.
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Background

In January 2002, WSDOT began a new process to improve upon its cost estimation procedures
for complex transportation projects. The process, called the “Cost Estimate Validation Process”
(CEVP™), provides a means, starting early in the project development cycle, to identify, assess
and evaluate the risks and opportunities that may effect project cost or schedule. WSDOT is
committed to ongoing attention to cost evaluation as a means to better manage projects and to
provide information to decision-makers and the public. The 2003 CEVP Update is the first annual
update.

Material in this brochure is tailored to RTID needs. First, scopes match RTID project definitions as
included on the December 2002 draft King County project list.

Second, costs are reported at the 90™ percentile level. Simply put, the 90" percentile means that
there is a 90% certainty that the final price tag will be at or below the stated number. The 90"
percentile helps communicate project risk to the public, and helps avoid the perception that price

tags are “low-balled” in order to win public acceptance.

What’s New in 2003?

A CEVP™ update has been performed to assure projects are aligned with the Legislature’s
2003 Transportation Funding Plan (the “nickel package”) and the current financial plans being
considered by the Regional Transportation Investment District (RTID). It appears that the “high
water” RTID funding levels would top out around $14 billion for projects in King, Snohomish and
Pierce Counties.

WSDOT has focused its 2003 CEVP™ review efforts on the major projects in King County, where
the largest problems are expected to be encountered in matching the states biggest transportation
needs to available funding.

1. SR 99 Alaskan Way Viaduct and Seawall Project, Seattle

2. SR 520 Bridge Replacement and HOV Project

3. 1-405 Congestion Relief and Bus Rapid Transit Projects King County
4. SR 509/1-5 Freight and Congestion Relief Project, South King County
5. 190 Two-Way Transit and HOV (first-time CEVP™ review)

6. SR 167 (first-time CEVP™ review)

The results of the 2003 CVEP™ review are summarized inside this packet.
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2003 CEVP™ UPDATE

Communications specifically prepared for RTID as of August 14, 2003
ALASKAN WAY VIADUCT & SEAWALL REPLACEMENT PROJECT

Project Status: Draft Environmental Impact Statement to be completed by April 2004, with final approval expected in Spring 2005. $177
million included in the 2003 Legislative Transportation Funding package (the “Nickel Plan”) provides for the EIS analysis, significant design and
right of way purchases. If funding is available, construction could begin as soon as 2008.

CEVP: 2003 2002 Change
90% ile 90% ile
Rebuild - Rebuilds existing viaduct and seawall. $3.5B $3.58B $0B
Aerial - Replaces viaduct with new, wider viaduct and rebuilds seawall. $358B $6.4 B $2.98B
Tunnel - Replaces viaduct and seawall with a six-lane tunnel on central waterfront $4.1B $1168B $7.5B
Bypass Tunnel — Replaces viaduct and seawall with a four-lane tunnel on central $348B New Option, New Option,
waterfront and expands Alaskan Way to six lanes. N/A N/A
Surface - Replaces viaduct with a six to eight lane Alaskan Way. Rebuilds seawall. $2.88 New C/)ption, NeW’\lC/)RﬁOH,
N/A

Key Differences: Project limits are now primarily from Holgate Street through Battery Street Tunnel.

SR 509 - I-5 FREIGHT CORRIDOR & CONGESTION RELIEF

Project Status: The Environmental Impact Statement was approved in March 2003. $35 million was included in the 2003 Legislative
Transportation Funding package (the “Nickel Plan”) for continued design, permits and right of way acquisition. If funding is available,
construction could begin as soon as 2006.

CEVP: 2003 2002 Change
90% ile 90% ile
SeaTac to Federal Way - Completes SR 509 as a six-lane freeway and adds six $987 M $1.028B $33M

miles of new lanes to I-5 from Federal Way to SeaTac.

Key Differences: No significant change.

1-405 CONGESTION RELIEF & BUS RAPID TRANSIT PROJECT

Project Status: Corridor Record of Decision and selected alternative were finalized in October 2002. $485 million included in the 2003
Legislative Transportation Funding package (the “Nickel Plan”) provides three congestion relief projects. The first project will be open to
traffic 2010. Footprint designs and environmental clearances for this project will jump-start the next project phase. If funding is available,
construction could begin as soon as 2008.

CEVP: 2003 2002 Change
90% ile 90% ile

Renton, Bellevue, and Kirkland Improvements — |-405/West Valley Highway to $493 M New Option, ~ New Option,

Maple Valley Highway, 1-405/SE 8™ to |-90, and I-405/SR 520 to SR 522. N/A N/A

Tukwila to Bothell - Multi-modal corridor improvement projects from I-5 in Tukwila $4.7B/$5.1B $428B $05B

to SR 522 in Bothell. (Scope enhancements total $400 million)

Key Differences: The Renton, Bellevue, and Kirkland improvement projects are new since 2002. Tukwila to Bothell projects/scopes continue
to be evaluated as funding packages are developed with federal, state and regional funding options. Costs of mitigating stormwater runoff have
increased.

Notes:.

GP / General Purpose Lane
HOV / High Occupancy Vehicle Lane
HCT / High Capacity Transit Lane

SR 520 BRIDGE REPLACEMENT AND HOV PROJECT

Project Status: Draft Environmental Impact Statement is expected in Summer 2005, with
final approval by Summer 2006. $56.5 million included in the 2003 Legislative Transportation
Funding package (the “Nickel Plan”) provides for the EIS analysis, significant design and
early right of way purchases. Highest priority is to replace aging and vulnerable Evergreen
Point Floating Bridge. If funding is available, construction could begin as soon as 2008.

CEVP:

4-lane — Rebuilds existing facility.

4-lane w/ accommodation of
HCT - Rebuilds existing facility
with accommodations for future
high capacity transit across Lake
Washington.

6-lane — Expands existing facility
by adding one HOV lane in each
direction and accommodates

for future HCT. (Scope
enhancements total $500 Million)

8-lane — Expands existing facility
by adding one HOV and one

GP lane in each direction and
accommaodates for future HCT.

2003
90% ile

$1.8B

$1.9B

$2.0B/$2.5B

*TBD

2002 Change
90% ile
$2.1B $0.3B
New Option, New Option,
N/A N/A
$5.9B $34B

Key Differences: Project limits changed to east of |-5 to west of 1-405.
*8-lane option needs further analysis and engineering before full CEVP.

1-90 TWO-WAY TRANSIT AND HOV

Project Status: In this document, R-8A (below) was picked as the “preferred alternative”. Draft Environmental Impact statement was published in April
2003, with final approval expected by March 2004. Sound Transit provides $17 million for EIS analysis and design. $15 million included in the 2003
Legislative Transportation Funding package (the “Nickel Plan”) provides remaining design work and contributes to construction. If funding is available,
construction could begin as soon as 2005.

CEVP: 2003
90% ile

R-2B - Converts center roadway to a two-way facility for transit and HOV $49M

carpools. Mercer Island SOV traffic moves to outer roadways.

R-5 Restripe — Provides transit only use of outer roadway shoulders $21M

in peak-periods, EB in the morning and WB in the evening, through

restriping of existing roadway.

R-5 Modified — Provides transit only use of outer roadway shoulders $93 M

in peak periods, EB in the morning and WB in the evening, through

restriping of existing roadway. Also includes additional widening where

possible.

R-8A — Adds an HOV lane in each direction to the outer roadways, by $128 M

narrowing roadway lanes and shoulders, or widening where possible.

2002
90% ile

N/A

N/A

N/A

N/A

Change

N/A

N/A

N/A

N/A



